Title of Project

TSSWCB CWA §319(h)
Project 14-03

2-7-17

Page 1 of 14

Texas State Soil and Water Conservation Board
Clean Water Act §319(h) Nonpoint Source Grant Program
FY 2014 Workplan 14-03

Implementing Agricultural Nonpoint Source Components of the Leon Watershed Protection
Plan

Project Goals

e Provide technical assistance to agricultural producers for the development of Water
Quality Management Plans (WQMPs) and implementation of Best Management Practices
(BMPs) and track progress

e Provide educational programs to increase stakeholders and citizens knowledge about
water quality issues in the watershed

o Conduct status reviews on WQMPs to track implementation success

o Foster coordinated technical assistance activities between TSSWCB, the local SWCD,
and NRCS

o Inform and coordinate project efforts with the Leon River Watershed Steering
Committee, Watershed Coordinator, and Feral Hog Extension Assistant

Project Tasks

(1) Project administration; (2) Promotion and implementation of the TSSWCB WQMP
Program

Measures of Success

e Provide needed technical assistance to agricultural producers;

o Development and implementation of WQMPs;

e Implementation of management measures outlined in the Leon River WPP;

e Reduction in potential pollutant loads of streams from NPS pollution from
agricultural operations

Project Type Implementation (X ); Education (); Planning (); Assessment ( ); Groundwater ()
Status of Waterbody on | Segment 1D Parameter Category
2012 Texas Integrated | 1221 — Leon River below Proctor Lake Bacteria 5b
Report 1221A — Resley Creek Bacteria 5b
1221B — South Leon River Bacteria 5b
1221C — Pecan Creek n/a 2
1221D — Indian Creek Bacteria 5b
1221E — Plum Creek n/a 3
1221F — Walnut Creek Bacteria 5b

Project Location
(Statewide or
Watershed and County)

The Leon River Watershed below Proctor Lake and above Belton Lake in Comanche,
Hamilton, Erath, Coryell, Mills and Bell Counties

Key Project Activities

Hire Staff (X); Surface Water Quality Monitoring ( ); Technical Assistance (X);
Education (X); Implementation (X); BMP Effectiveness Monitoring ();
Demonstration (); Planning (); Modeling ( ); Bacterial Source Tracking (); Other ()

2012 Texas NPS
Management Program
Reference

e Component 1 — Long Term Goal — Objectives 1, 2, 3

e Component 1 — Short Term Goal 2 — Objectives A, B, D
e Component 1 — Short Term Goal 3 — Objectives A, D G
e Components 2, 3 and 4

Project Costs

Federal | $134,498 | Non-Federal | $0 | Total | $134,498

Project Management

Hamilton-Coryell SWCD #506

Project Period

October 1, 2014 — September 30, 2017
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Part | — Applicant Information

B W Teague, Hamilton-Coryell SWCD

Chairman of Hamilton-Coryell SWCD

Hamilton-Coryell Soil and Water Conservation District #506
hamiltoncoryellswcd@tx.nacdnet.org

Project Lead
Title
Organization
E-mail Address

Street Address 2180 North Main
City | Hamilton | County | Hamilton | State TX | Zip Code | 76531
Telephone Number | 254-386-3798 | Fax Number

Names Roles & Responsibilities
Texas State Soil and Water Conservation Provide state oversight and management of all project activities and
Board (TSSWCB) ensure coordination of activities with related projects and TCEQ.

Hamilton-Coryell Soil and Water
Conservation District (SWCD 506)

Supervise one technician. Develop, implement and maintain WQMPs.
Conduct status reviews. Responsible for all project deliverables.

Upper Leon Soil and Water Conservation
District (#525)

Collaborate with SWCD 506 to promote stakeholder participation in
WQMPs and support the work of the technician in the Upper Leon
portion of the Leon River Watershed.

United States Department of Agriculture-
Natural Resources Conservation Service
(NRCS)

Support SWCD Technician in the development, implementation, and
maintenance of WQMPs. Provide training as necessary to the technician.

Texas A&M AgriLife Extension Service —
Institute of Renewable Natural Resources

Support the SWCD Technician in educational program and resource
development and delivery and in maintaining communication with the
Steering Committee and Watershed Coordinator. Collaborate with SWCD
506 to track implementation of BMPs for incorporation into the Leon
River WPP biennial update.

Leon River Watershed Steering
Committee

Collaborate as critical local stakeholders and play a lead role in
communicating with other local stakeholders.
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Part Il — Project Information

Surface Water Groundwater
Does the project implement recommendations made in (a) a completed WPP, (b) an adopted
TMDL, (c) an approved I-Plan, (d) a Comprehensive Conservation and Management Plan
developed under CWA 8320, (e) the Texas Coastal NPS Pollution Control Program, or (f) the
Texas Groundwater Protection Strategy?

Watershed Protection Plan for the Leon River Below Proctor Lake and Above Belton

If yes, identify the document.

Lake
If yes, identify the agency/group that Year 2011
developed and/or approved the document. | Brazos River Authority Developed

Watershed or Aquifer Name(s) Ié)éggoggchiLéﬁl)t Caztgg%grlyRon Size (Acres)

120702010501 —
Leon River Watershed below Proctor Lake 1207020105009,
and above Belton Lake 120702010601 —
120702010605,
120702010701 —
120702010705, 1221 5a 871,488
120702010801 —
120702010806,
120702010901 -
120702010908,
120702011002

Segment ID
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Describe all known causes (i.e., pollutants of concern) and sources (e.g., agricultural, silvicultural) of water quality

impairments or concerns from any of the following sources: 2012 Texas Integrated Report, Clean Rivers Program Basin

Summary/Highlights Reports, or other documented sources.

2012 Texas Integrated Report

Segment 1221: Leon River:
1221 01  From the confluence w/ Lake Belton upstream to
confluence w/ unnamed tributary in Coryell County
1221 03  From the confluence w/ Stillhouse Creek, upstream to
confluence w/ Plum Creek
1221 04  From the confluence with Plum Creek, upstream to the
confluence with Pecan Creek
1221 05 From confluence with Pecan Creek, upstream to
confluence w/ South Leon Creek
1221 06  From confluence with South Leon Creek upstream to
confluence w/ Walnut Creek
Segment 1221A: Resley Creek:
1221A_01 From confluence of Leon River upstream to unnamed
tributary approx. 1 mi. N of Comanche Co. Line

1221A 02 From confluence of unnamed tributary upstream to upper
end of water body; approx. 1.0 miles NW of Dublin
Segment 1221B: South Leon River:
1221B_01 Entire water body
Segment 1221D: Indian Creek:
1221D_01 From confluence with Leon River upstream to
Armstrong Creek
1221D_02 From confluence with Armstrong Creek upstream to
headwaters of water body
Segment 1221F: Walnut Creek:
1221F_01 Entire water body

Impairment

bacteria

bacteria

bacteria
bacteria
bacteria
dissolved oxygen
bacteria

bacteria

bacteria
bacteria

bacteria

Category  Year Listed

5b

5b

5b

5b

5b

5b

5b

5b

5b

5b

5b

1996

1996

1996

1996

2004

2006

2004

2006

2006

2006

2006
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Problem/Need Statement

Between January 2005 and April 2008 stakeholders throughout the Leon Watershed from Proctor Lake downstream to
Belton Lake began to advocate a more locally driven process than that which was occurring through the TMDL
process. Local stakeholders expressed interest in taking an active role in defining specific voluntary strategies to reduce
bacteria loadings throughout the watershed and saw the WPP process as a more effective vehicle for pursuing this
objective. Brazos River Authority (BRA) received a CWA 8§319(h) nonpoint source grant from the Texas State Soil
and Water Conservation Board (TSSWCB) and the EPA to support development of this WPP. Parsons was hired to
support BRA with the development of the WPP providing technical analysis, stakeholder coordination, and other
expertise. The project team of BRA and Parsons received input from stakeholders of the Leon River watershed
throughout this watershed planning process. TSSWCB Project 12-04 entitled Coordinating Implementation of the Leon
River Watershed Protection Plan provided funding to hire a watershed coordinator and continue stakeholder meetings
in order to implement and address EPA comments to the WPP.

Through the WPP development process, stakeholders identified several categories of potential nonpoint sources of
bacteria in the watershed: forestland, cropland, rangeland, waste application fields, and
residential/commercial/industrial. GIS shapefiles, livestock census, observations, stakeholder input, and TCEQ’s draft
TMDL report were all utilized to estimate distributions and the degree of contribution of these potential pollutant
sources within the watershed. Based on these results, management measures were developed to address each of the
potential sources. The timeline for full implementation of all the management measures in the Leon WPP is 10 years;
this project supports that process for 3 of those years.

As identified during development of the WPP, nonpoint agricultural sources of pollutant loading may be addressed by
implementing BMPs on agricultural operations. Agricultural producers, along with SWCDs, TSSWCB and NRCS,
have been collaborating to protect the natural resources in Texas for decades. Through the TSSWCB’s WQMP
Program, farmers and ranchers routinely implement BMPs on their land utilizing financial and technical assistance
programs of SWCDs who receive state and federal funds from TSSWCB, EPA, and NRCS. A WQMP is a site-specific
plan developed through, and approved by, SWCDs which includes appropriate land treatment practices, production
practices, management measures, and technologies that prevent and abate agricultural and silvicultural nonpoint source
pollution. The BMPs prescribed in a WQMP are defined in the NRCS Field Office Technical Guide. SWCDs provide
technical assistance to producers seeking to develop a WQMP. TSSWCB and NRCS have various financial assistance
programs that help producers implement a WQMP. Because of this, and similar programs, the State of Texas has been
able to demonstrate major successes in the improvement of water quality conditions through on-the-ground
conservation results.

Expanding participation of agricultural producers in WPP implementation is essential to achieve water quality
improvement. As an established and well-known local entity, the Hamilton-Coryell SWCD is uniquely situated to
engage and support agricultural producers in watershed restoration and protection efforts, including implementation of
appropriate BMPs to address nonpoint source pollution.

Technical support from the Hamilton-Coryell and Upper Leon SWCDs and NRCS personnel is critical for proper
selection and placement of appropriate management measures on individual agricultural properties. However, due to the
number of management plans that will be needed, a new position dedicated specifically to WQMP development in the
watershed will be necessary to provide direct assistance to agricultural producers, with emphasis on the sources and
geographical areas within the watershed identified through the Leon WPP.
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General Project Description

A comprehensive watershed approach focused on the most significant potential sources of NPS pollution contributing
to the current impairments was used for WPP development. Recommended BMPs were identified for implementation
by the Steering Committee, focus groups and partner agencies (Table 5.1 in the WPP). This project provides funding to
support implementation of recommended agricultural management measures identified for action in the WPP during the
10-year implementation schedule.

To achieve this goal, the TSSWCB will administer federal CWA §319(h) funds through the Hamilton-Coryell SWCD
#506 for support of one District Technician who will provide technical assistance to agricultural producers in
developing and implementing WQMPs and Prescribed Grazing Plans in the Leon Watershed. WQMPs are developed
according to the NRCS Field Office Technical Guide. Once the WQMP is developed, it will be sent to the appropriate
TSSWCB regional office for technical review and certification. Upon certification of the WQMP, the District
Technician will work with the landowners to implement the BMPs prescribed in the WQMP.

The District Technician will be placed in the Hamilton-Coryell SWCD office and will work under the direction of the
SWCD, with assistance from the TSSWCB, Upper Leon SWCD, NRCS, and Watershed Coordinator, as needed. The
District Technician also will assist landowners in applying for and obtaining financial incentives to aid in
implementation of BMPs prescribed in WQMPs.

The District Technician will conduct annual status reviews on all WQMPs developed and certified through the course
of this project to ensure that landowners implement BMPs as specified and agreed to in the WQMP implementation
schedule. The District Technician will track utilization of obligated financial incentives and assist landowners in
utilizing these funds on schedule. The District Technician will complete an aggregate final report which describes the
success of the project including WQMPs developed, BMPs implemented, and financial incentives funds obligated and
utilized.

The District Technician also will work with TSSWCB, NRCS and the Watershed Coordinator to educate agricultural
producers about water quality issues and how WQMPs and BMPs address NPS pollution from agriculture. The
Technician will work with commodity organizations, such as Texas and Southwestern Cattle Raisers Association
(TSCRA), Independent Cattlemen's Association of Texas (ICA), Texas Farm Bureau (TFB), and others to educate their
members about how BMPs can protect and enhance the value of their operation and achieve water quality goals for the
watershed at the same time. The Technician will cooperate and communicate with the Leon River Watershed Steering
Committee in order to effectively and efficiently achieve project goals and to summarize activities and achievements
made throughout the course of this project.
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The Leon River Watershed
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Task 1 Project Administration

Costs Federal | $39,773 | Non-Federal | $0 |  Total | $39,773

Obijective To effectively administer, coordinate and monitor all work performed under this project including
technical and financial supervision and preparation of status reports.

Subtask 1.1 The Hamilton-Coryell SWCD will prepare electronic quarterly progress reports (QPRs) for
submission to the TSSWCB. QPRs shall document all activities performed within a quarter and shall
be submitted by the 15™ of January, April, July and October. QPRs shall be distributed to all Project
Partners.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 1.2 The Hamilton-Coryell SWCD will perform accounting functions and will submit appropriate
Reimbursement Forms to TSSWCB at least monthly.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 1.3 The Hamilton-Coryell SWCD will host coordination meetings or conference calls with the TSSWCB
Project Manager, TSSWCB Field Representative and Extension, at least quarterly, to discuss project
activities, project schedule, communication needs, deliverables, and other requirements. The
Hamilton-Coryell SWCD will develop lists of action items needed following each project
coordination meeting and distribute to project personnel.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 1.4 Hamilton-Coryell SWCD will complete one financial audit during the project period.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 1.5 The Hamilton-Coryell SWCD will develop a final report at the culmination of the project. At a
minimum the Final Report shall describe the success of the project including WQMPs developed,
BMPs implemented, and funds obligated and utilized.

Start Date: | Month 1 | Completion Date: | Month 36

Deliverables e Quarterly Progress Reports in electronic format

¢ Reimbursement forms and necessary documentation in hard copy format
o Final Report in electronic and hard copy formats

Task 2 Promotion and Implementation of the TSSWCB WQMP Program
Costs Federal | $94,725 | Non-Federal | $0 |  Total | $94,725
Objective To promote WQMP development and implementation, encourage participation, and provide
technical assistance to agricultural producers for the development and implementation of WQMPs.
Promote the availability of financial incentives to support BMP implementation. Track
implementation of WQMPs to achieve load reductions as identified in the Leon River WPP.
Subtask 2.1 The Hamilton-Coryell SWCD will hire one District Technician to promote, develop, and implement
WQMPs.
Start Date: | Month 1 | Completion Date: | Month 36
Subtask 2.2 The District Technician will identify landowners in priority areas to distribute notifications

announcing the availability of technical assistance and financial incentives for developing and
implementing WQMPs. The District Technician will develop and distribute flyers, brochures, letters,
news releases and other appropriate promotional publications to encourage participation from
agricultural producers. TSSWCB must approve all announcements, letters and publications prior to
distribution.

Start Date: | Month 1 | Completion Date: | Month 36
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Subtask 2.3

The District Technician will work with TSSWCB, NRCS and the Leon River Watershed Coordinator
to educate producers about water quality issues and how WQMPs and BMPs address pollutant
contamination from agriculture.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 2.4

The District Technician will work with commaodity organizations, such as Texas and Southwestern
Cattle Raisers Association (TSCRA), Independent Cattlemen's Association of Texas (ICA), and
Texas Farm Bureau (TFB), to educate their members on this opportunity to enhance the value of
their operation and achieve water quality goals for the watershed at the same time.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 2.5

The District Technician, with assistance from NRCS and TSSWCB, will assist landowners in the
development of WQMPs and associated Prescribed Grazing Plans. The District Technician will
develop at least 9 WQMPs. Noting that the 2020 goal of the Leon River WPP is to have 306
WQMPs, the District Technician shall strive to develop additional WQMPs beyond the 9.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 2.6

The District Technician, with assistance from NRCS and TSSWCB, will assist landowners in
applying for and obtaining financial incentives to aid in implementation of BMPs prescribed in
WQMPs. $135,000 in CWA 8§319(h) funding (TSSWCB projects 14-02, $85,000; 13-02, $50,000 ) is
available as financial incentive through the TSSWCB WQMP Program. Landowners shall be eligible
to receive a maximum financial incentive amount of $15,000 from the TSSWCB 8319(h) funds. The
maximum financial incentive rate shall not exceed 60% of the cost of implementation of the BMPs.
The remaining 40% will be provided by the landowner.

Financial incentives will be based on actual costs not to exceed the average cost of the practice.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 2.7

The District Technician will prioritize WQMP development and financial incentive applications
consistent with the priority areas identified in the WPP.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 2.8

The District Technician will conduct annual status reviews on all WQMPs developed and certified
through the course of this project and any existing WQMPs (certified prior to this project) in the
Leon River watershed to ensure that landowners implement BMPs as specified and agreed to in the
WQMP implementation schedule. The District Technician will document any follow-up technical
assistance needed or necessary modifications to the WQMP implementation schedule.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 2.9

The District Technician will track utilization of obligated financial incentives. The District
Technician, with assistance from TSSWCB and NRCS, will assist landowners in utilizing obligated
financial incentives on schedule.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 2.10

To encourage the use of soil testing in support of Nutrient Management (590), the Hamilton-Coryell
SWCD, will assist holders of WQMPs in the acquisition of current soil tests. This project will pay up
to $10 per soil test sample; this project will pay for all soil tests necessary to comply with soil testing
frequencies described in each WQMP and consistent with the NRCS practice standard for Nutrient
Management (590). Soil tests paid for with project funding must be completed by a public soil
testing laboratory, such as the Texas A&M AgriLife Extension Service Soil, Water and Forage
Testing Laboratory.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 2.11 The District Technician will create a spreadsheet and map describing and showing the location of all
WQMPs developed and BMPs implemented through the project. The map will not reveal the identity
or exact location of any producer.

Start Date: | Month 1 | Completion Date: | Month 36

Subtask 2.12 The District Technician will meet monthly with the Hamilton-Coryell SWCD and other parties to

efficiently and effectively achieve project goals; summarize activities and achievements made
throughout the course of this project; and discuss project activities, project schedule, communication
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needs, deliverables, and other requirements.
Start Date: Month 1 Completion Date: Month 36

Subtask 2.13 The District Technician will cooperate and communicate with the Leon River Watershed Coordinator
in order to efficiently and effectively achieve project goals and to summarize activities and
achievements made throughout the course of this project. Specifically, the District Technician will, at
least, participate in any stakeholder meetings held under the auspices of the Leon River Watershed
Steering Committee.

Start Date: | Month 1 | Completion Date: Month 36

Deliverables e Promotional and educational publications, as developed and distributed

e  Status reviews for WQMPs

e Map of project area showing location of WQMPs developed; map will not reveal the identity of
any landowner

e Provide technical assistance to agricultural producers for the development of Water Quality Management Plans
(WQMPs) and implementation of Best Management Practices (BMPs) and track progress
e Provide educational programs to increase stakeholders and citizens knowledge about water quality issues in the
watershed
To conduct status reviews on WQMPs to track implementation success
To foster coordinated technical assistance between TSSWCB, SWCDs and NRCS
Inform and coordinate project efforts with the Leon River Watershed Steering Committee and Coordinator

Provide needed technical assistance to agricultural producers

Development and implementation of WQMPs

Implementation of agricultural management measures outlined in the Leon River WPP
Reduction in potential pollutant loads of streams from NPS pollution from agricultural operations
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Components, Goals, and Objectives

Component One — Explicit short- and long-term goals, objectives and strategies that protect surface and ground water.
Long-Term Goal — Protect and restore water quality affected by NPS pollution through assessment, implementation,
and education.

e Objective 1 — Focus NPS abatement efforts, implementation strategies, and available resources in watersheds and
aquifers identified as impacted by nonpoint source pollution.

e Objective 2 — Support the implementation of state, regional, and local programs to prevent NPS pollution through
assessment, implementation, and education.

o Objective 3 — Support the implementation of state, regional, and local programs to reduce NPS pollution, such as
the implementation of strategies defined in TMDL I-Plans, WPPs, and other water planning efforts in the state..

Short-Term Goal Two — Implementation — Coordinate the NPS Program to support the implementation of TMDL |-
Plans ...and other state, regional, and local plans/programs to reduce NPS pollution ...[by] target[ing] implementation
activities to the areas identified as impacted

e Objective A —Work with regional and local entities to determine priority areas and develop and implement
strategies to address NPS pollution in those areas.

e Objective B — Develop and implement BMPs to address constituents of concern or waterbodies not meeting water
quality standards in watersheds indentified as impacted by NPS pollution

e Objective D — Implement TMDL I-Plans, WPPs, and other state, regional, and local plans developed to restore
and maintain water quality in waterbodies identified as impacted by NPS pollution.

Short-Term Goal Three — Education — Conduct education and technology transfer activities to increase awareness of
NPS pollution and activities which contribute to the degradation of water bodies, including aquifers, by NPS pollution

e Objective A — Enhance existing outreach programs at the state, regional, and local levels to maximize the
effectiveness of NPS education.

e Objective D — Conduct outreach through the CRP, AgriLife Extension, SWCDs, and others to enable
stakeholders and the public to participate in decision-making and provide a more complete understanding of
water quality issues and how they relate to each citizen.

e Objective G — Implement public outreach and education to maintain and restore water quality in water bodies by
NPS pollution.

Component Two — Working partnerships and linkages to appropriate state, regional, and local entities, private sector
groups, and federal agencies.

Component Three — Balanced approach that emphasizes both statewide NPS programs and on-the-ground management
of individual watersheds.

Component Four — Abatement of water quality impairments from NPS pollution and prevention of significant threats to
water quality from present and future NPS activities.




TSSWCB CWA §319(h)
Project 14-03

2-7-17

Page 12 of 14

Estimated load reductions expected from implementing this project are based on information in the Leon River WPP,
primarily table 8.1, 8.2, and 8.3.

The goals of the Leon River WPP are to reduce nonpoint source loadings of bacteria (impairment) from identified
sources within the watershed. Management measures contained in the WPP focus on bacteria reduction, but through
implementing the management measures, reductions in nutrient loading will also be realized. This proposal will address
nonpoint source loadings from agricultural nonpoint sources through development of Water Quality Management Plans
for agricultural operations in the watershed. Currently there are 123 certified WQMPs in the Comanche County portion
of the Leon River watershed, 32 in Hamilton County portion, and 16 in Coryell County portion, which equates to
approximately 72,000 acres within the three counties.

In order to calculate estimated load reductions, we assumed that, consistent with Subtask 2.5 (and pages 80-81 of the
WPP), all WQMPs to be implemented are assumed to be in subwatersheds with the greatest number of operations,
operations with the greatest number of animal units, and particularly those located closest to streams and drainage
areas. The load reduction from the District Technician agricultural education component in this project is consistent
with Table 5.2 for the total load reduction (over the 10 year implementation schedule).

Estimated E. coli Load Reductions Expected
Management Measure
(org/day)
District Full WPP Implementation 2,458 x 10°
Technician This Project 80 x 10°

Participation in the TSSWCB WQMP Program by individual ranchers and farmers is voluntary. The decision to
participate is based on a number of factors, including the producer’s ability to provide the cost-share match (40% in this
project). Adoption of BMPs and participation in the WQMP Program by producers is highly dependent on the success
or failure of outreach and education initiatives and social marketing campaigns. Effectiveness of particular BMPs in
reducing pollutants is dependent on a myriad of factors, including natural weather phenomena and the ability of
producers to correctly install, operate, maintain or manage the BMP. There will be complementary nitrogen and
sediment load reductions achieved from livestock and cropland WQMPs, and supplementary bacteria load reductions
achieved from livestock and cropland WQMPs. With these factors accounted for, the estimated load reductions to be
expected, as presented above, should be regarded as the “best case scenario” with probability that actual load reductions
achieved will be less.

The mechanism for reporting pollutant load reductions achieved through implementation of BMPs funded with CWA
8319(h) monies is through the EPA Grants Reporting and Tracking System (GRTS). Actual load reductions achieved
can only be reported after the BMPs are installed and operational.

Strategic Plan Goal — Goal 2 Protecting America’s Waters
Strategic Plan Objective — Objective 2.2 Protect and Restore Watersheds and Aquatic Ecosystems
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Part 111 — Financial Information

Federal $ 134, 498 % of total project 100%

Non-Federal $ 0 % of total project (> 40%) 0%

Total 3 134, 498 Total 100%

Category Federal Non-Federal Total

Personnel $ 108,700 $ 0 $ 108,700
Fringe Benefits $ 8,912 $ 0 $ 8,912
Travel $ 10,836 $ 0 $ 10,836
Equipment $ 0 $ 0 $ 0
Supplies $ 2,900 $ 0 $ 2,900
Contractual $ 2,500 $ 0 $ 2,500
Construction $ 0 $ 0 $ 0
Other $ 650 $ 0 $ 650
Total Direct Costs $ 134,498 $ 0 $ 134,498
Indirect Costs (< 15%) $ 0 $ 0 $ 0
Total Project Costs $ 134,498 $ 0 $ 134,498
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Category Total Amount Justification

Personnel $ 108,700 1 full-time technician for 3 years ($103,300)
1 part-time Bookkeeper @ $15/hr for 10hrs/month for 3 years ($5,400)

Fringe Benefits $ 8,912 Fringe benefits calculated not to exceed 8.5%

Travel $ 10,836 6,000 miles/yr @ state rate ($10,080)
Per diem @ $46/day and hotel expenses @ $80/night for 6 overnight
trips ($756)

Equipment $ 0 N/A

Supplies $ 2,900 Office supplies include pens, pencils, paper, printer cartridges, folders,
envelopes, mailing labels, flash drives, etc. for SWCD @ $25/month for
3 years ($900,); laptop and printer @ $2,000

Contractual* $ 2,500 Financial audit for Hamilton-Coryell SWCD

Construction $ 0 N/A

Other $ 650 Job posting ($400); Soil tests (25 soil samples at $10/test)

Indirect $ 0 N/A

Category Total Amount Justification

Personnel $ 0 N/A

Fringe Benefits $ 0 N/A

Travel $ 0 N/A

Equipment $ 0 N/A

Supplies $ 0 N/A

Contractual $ 0 N/A

Construction $ 0 N/A

Other $ 0 N/A

Indirect $ 0 N/A




